

Georgetown K-8 HVAC and Fire Alarm Replacement Project

Number: Bid C20-04

Posting Date: 08/25/19

Addendum # 3

Addendum Posting Date: 10/03/2019

Closing Date: 10/15/2019 11:00 am

The information contained in this document shall become an official part of the original document and shall be acknowledged as noted on the Certification Form of solicitation document in the space provided. Failure to acknowledge receipt of an addendum may result in a status of non-responsive. Firms are encouraged to review the contents of this document and to respond accordingly.

Addendum No. 3 is being issued to provide the following information and clarifications.

July 13, 2020 is the building wide HVAC equipment start-up Milestone date. On July 13, 2020 air conditioning must be restored to the building so that the SCCPSS custodians can return and start cleaning and waxing of the floors. The Material Completion date for the project will be July 24, 2020. Both the Material Completion date and the Milestone date are subject to liquidated damages if not met by the contractor.

The Contractor will be required to remove and deliver to SCCPSS Maintenance 15 existing water source heat pumps. Existing water source heat pumps are to be delivered undamaged to 2219 Gamble Road, Savannah, GA 31405. The 15 water source heat pumps that need to be delivered to SCCPSS Maintenance will be identified by SCCPSS Maintenance prior to construction.

*****ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED***
End of Addendum #3 to Bid C20-04
(ESPLOST) Georgetown K-8 HVAC and Fire Alarm Replacement Project**